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Weekly Newsletter 
    

Work completed during the week of August 7 through August 13: 
 

Debco Construction continued culvert installation, roadway excavation, topsoil placement, 
and installation of riprap blankets. Coleman Construction set the deck slabs for the 
snowmobile bridge and placed concrete forms for the deck ends and curb.  Cuddy & 
Associates continued survey staking.   
 

Activities scheduled for the week of August 14 through August 20: 
 

Debco Construction will continue with culvert installation, roadway excavation, riprap 
blanket installation, and topsoil placement.  Installation of the culvert across the 
approach road to the Blue Creek trailhead is scheduled for this week.  Access to the 
trailhead will be limited throughout the week.  Survey staking by Cuddy & Associates and 
work on the snowmobile bridge by Coleman Construction will also continue. 
 

Traffic Control:  
 

WEEKDAYS:  Flaggers and a pilot car guide traffic through the lower end of the project 
as needed (Dory Creek to Elkhorn Hot Springs).  From Elkhorn Hot Springs to Price 
Creek, flaggers and a pilot car guide traffic through the detour route.  THE DETOUR IS 
STEEP AND NARROW.  MAXIMUM OVERALL VEHICLE LENGTH ON THE DETOUR 
ROUTE IS 30 FEET. 
 

WEEKENDS:  THE BYWAY IS OPEN TO PUBLIC TRAVEL! 
 

Campgrounds: 
 

PRICE CREEK AND GRASSHOPPER CAMPGROUNDS ARE OPEN! 
 

If you have any questions or comments regarding the status of the project, please call me 
at (406) 683-3452.  Project information is also available at:  
http://www.wfl.fha.dot.gov/projects/pioneer_mountains/ 

 
Respectfully, 
Daniel L. Christianson, Project Engineer 

 

     610 North Montana Street CL #8 
     Dillon, MT  59725  

   Have a safe weekend! 


	Work completed during the week of August 7 through August 13
	Activities scheduled for the week of August 14 through Augus

